

Mangalore Electricity Supply Company Limited

Financial progress in respect of the schemes taken up by MESCOM

In crores

Sl. No	Name of the scheme	Total no. of works	Total cost of Scheme (Rs in crores)	Funding mechanism for the scheme	Objectives of the scheme	Scheduled date for completion of the scheme	No of works completed till FY 19	Objectives achieved with figures	Total expenditure till FY 19	Balance no. of works to be completed	Expected expenditure for completion of balance works	Expected date of completion of balance works	Cost to benefit ratio
1	DDUGJY								293.42				
2	IPDS								118.47				
3	R-APDRP								41.21				
4	DAS								0				
5	Smart Grid								0				
6	Model Sub division								14				
7	Model Village								0				
8	Soubhagya								7.64				


 Chief Financial Officer
 MESCOM, Mangalore

o/c